



SEPTEMBER 29, 2009

## Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 4



### Work performed during week of 9/21/09

- Grading for concrete paving
- Installation of catch basins
- Build retaining wall around tree
- Off haul waste material

### Work anticipated for week of 9/29/09

- Finish building retaining wall
- Install irrigation sleeve
- Install fence posts



### ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



|                       |                                 |
|-----------------------|---------------------------------|
| <b>Access:</b>        | No issues                       |
| <b>Noise:</b>         | From heavy equipment operation. |
| <b>Parking:</b>       | No impact                       |
| <b>Water off:</b>     | No                              |
| <b>Odors:</b>         | No                              |
| <b>Dust:</b>          | Dust from activities            |
| <b>Power outages:</b> | No.                             |



*If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email [mkennedy@kitchell.com](mailto:mkennedy@kitchell.com)*