



OCTOBER 12, 2009

Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 5

Work performed during week of 10/5/09

- Concrete work at parking lot
- Concrete work at base of announcers platform
- Move redwood tree



Work anticipated for week of 10/12/09

- Install irrigation sleeve
- Install fence posts

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	No issues
Noise:	From construction activities
Parking:	No impact
Water off:	No impact
Odors:	No impact
Dust:	Dust from activities
Power outages:	No impact



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Rm #1301, Modesto CA 95358 Tel: 575-6991 Email mkennedy@kitchell.com