



OCTOBER 23, 2009

Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 7

Work performed during week of 10/19/09

- Install electrical sleeve
- Pour concrete walkways and entrance



Work anticipated for week of 10/26/09

- Install electrical sleeve
- Install irrigation lines
- Connect irrigation line to existing lines

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	No issues
Noise:	From construction activities
Parking:	No impact
Water off:	No impact
Odors:	No impact
Dust:	Dust from activities
Power outages:	No impact



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Room #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com