



NOVEMBER 20, 2009

Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 10



Work performed during week of 11/2/09

- Install irrigation lines
- Fine grading around path

Work anticipated for week of 11/23/09

- Install fence posts
- Build CMU dugout wall



ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	No issues
Noise:	From construction activities
Parking:	No impact
Water off:	No impact
Odors:	No impact
Dust:	Some dust from construction activities
Power outages:	No impact



*If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at
2201 Blue Gum Ave., Room #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com*