



DECEMBER 4, 2009

Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 11



Work performed during weeks of 11/23/09 and 11/30/09

- Install irrigation lines
- Begin installing outfield and bull pen fence posts
- Build retaining wall around scorer keepers area
- Pour foundation of dugouts

Work anticipated for week of 12/07/09

- Continue installing fence posts
- Build CMU dugout wall



ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	No issues
Noise:	From construction activities
Parking:	No impact
Water off:	No impact
Odors:	No impact
Dust:	Some dust from construction activities
Power outages:	No impact



*If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at
2201 Blue Gum Ave., Room #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com*