



DECEMBER 31, 2009

Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 12



Work performed during weeks of 12/31/09

- Pour concrete ramps
- Pour concrete storage pad
- Form up stairs
- Wiring for electrical transformer

Work anticipated for week of 1/4/10

- Pour concrete for the stairs
- Set transformer
- Begin infield preparation



ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	No issues
Noise:	From construction activities
Parking:	No impact
Water off:	No impact
Odors:	No impact
Dust:	Some dust from construction activities
Power outages:	No impact



*If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at
2201 Blue Gum Ave., Room #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com*