



JANUARY 15, 2010

Measure E Bond Program MJC SOFTBALL FIELD CONSTRUCTION UPDATE

Issue No. 13

Work performed during week of 1/11/10

- Set backstop and score board posts
- Begin masonry on dugouts
- Add material to bullpen
- Install the pathway lights



Work anticipated for week of 1/18/10

- Install fence cross bars & material
- Concrete flatwork
- Masonry for dugout
- Prepare the soil for planting

ACTIVITIES THAT MAY IMPACT CAMPUS OPERATIONS



Access:	No issues
Noise:	From construction activities
Parking:	No impact
Water off:	No impact
Odors:	No impact
Dust:	Some dust from construction activities
Power outages:	No impact



*If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at
2201 Blue Gum Ave., Room #1301, Modesto CA 95358 Tel: 575-6991 Email tmillman@kitchell.com*