

## Measure E Bond Program Projects

### DESIGN PROGRESS

**Agriculture Storage Building:** Kitchell and the Yosemite Community College District are working with the Architect on a contract.

**West Campus Roads Project – Phase I:** The project is in the Division of State Architect for review and approval.

**West Campus Roads Project – Phase II:** The Architect will be submitting plans this month to the Division of State Architect for review and approval.

**West Campus Outdoor Education Center:** Kitchell and the Yosemite Community College District are working with the Landscape Architect on a contract

### CONSTRUCTION PROGRESS

**District Office Building:** The contractor is working on welding and steel.

**East Campus Swing Space Phase II:**

Contractor is going to patch parking lot and replace fencing.

**Great Valley Museum (GVM):** The consultant is working on new signage.

**Shipping and Receiving and MICL Building**

**Demolition:** Notice of Completion (NOC) is scheduled to be presented to the Board of Trustees in November.

COMPLETED PROJECTS:		
<ul style="list-style-type: none"> <li>✓ Ag Animal Fencing</li> <li>✓ Ag Housing</li> <li>✓ Ag Multipurpose Pavilion</li> <li>✓ Ag Multipurpose Pavilion Bleachers</li> <li>✓ Ag Multipurpose Pavilion Fencing</li> <li>✓ Ag Multipurpose Pavilion Parking Lot Extension</li> <li>✓ Art Life Safety Upgrade</li> <li>✓ Art Patio</li> <li>✓ Auditorium</li> <li>✓ Campus Way Parking Lot</li> <li>✓ Career Transfer</li> <li>✓ Central Plant Building and Fencing</li> </ul>	<ul style="list-style-type: none"> <li>✓ Center for Advanced Technologies (AKA High Tech Center and North Hall)</li> <li>✓ Central Services Traffic Signal on Blue Gum Avenue</li> <li>✓ East Campus Parking Lot</li> <li>✓ East Campus North Drive</li> <li>✓ East Campus South Drive</li> <li>✓ Founders Hall Renovation</li> <li>✓ Glacier Hall (Allied Health)</li> <li>✓ Great Valley Museum Education Demonstration Center</li> <li>✓ Infrastructure Increment I</li> <li>✓ Interim Housing Phase I</li> <li>✓ Library Learning Resource Center</li> </ul>	<ul style="list-style-type: none"> <li>✓ Nursing Cohort/Redbud Building</li> <li>✓ Primary Data Center</li> <li>✓ Science Community Center</li> <li>✓ Shipping and Receiving Building</li> <li>✓ Softball Restroom and Concession Stand</li> <li>✓ Student Services Building</li> <li>✓ Turlock Educational Site</li> <li>✓ Utility Infrastructure/Cabling Project</li> <li>✓ Utility Infrastructure/Signs (new Science Building area)</li> <li>✓ Utility Infrastructure Phase II (between Glacier Hall and new Science Building)</li> <li>✓ West Campus Parking Lot</li> <li>✓ West Campus Utility Pole Removal</li> </ul>

## Shipping and Receiving and MICL Building Demolition

