

June 1, 2007

Measure E Bond Program

Phase I Projects

PROGRAM PROGRESS

MJC's Campus Master Plan will be presented to the Board of Trustees for acceptance this June.

The District-wide CEQA (CA Environmental Quality Act) Initial Study (IS) process continues.

Allied Health: Committee met and approved the schematic design and will move forward with design development documents.

Agricultural Complex (including the Living Units, Pavilion and Animal Units): Agriculture Project Committee continues to meet with the design team.

Parking Structure: Project Committee continues to meet to review preliminary conceptual layouts of the structure.

The **Student Services** and the **Softball Field** projects continue to be on hold pending the outcome of the Campus Master Plan.

West Side Center: The project committee will begin to meet in the beginning of the fall.

CONSTRUCTION PROGRESS

Auditorium Project: Construction continues throughout the building exterior and interior.

Activities that may impact campus operations:

- a. Access: East sidewalk closed at Music/Arts Buildings.
- b. Noise: Construction equipment on south site.
- c. Parking: Fewer South Street parking spaces for deliveries.
- d. Power outages: None anticipated.
- e. Water off: None anticipated.
- f. Odors: No unusual odors are expected.
- g. Dust: No unusual dust is expected.

See weekly Auditorium Construction Bulletins for additional details on the YCCD Measure E webpage.

The Ag-Housing Project will consist of seven modular units for 28 Ag Intern students that will live and work on West Campus. Ag-Housing Project hazardous materials abatement has been completed. Demolition Bid Package is in the process of being awarded to the responsive low bidder with demolition anticipated to start early June.



If you have any questions or concerns about ongoing construction activities or would like to get additional information about ongoing design projects, please contact Kitchell, CEM at 575-6991.