



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of January 30, 2012

AGRICULTURE MULTIPURPOSE PAVILION

Work this week: Continued work on punch list and warranty items.

Access:	No anticipated impact
Noise:	Low
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



ALLIED HEALTH BUILDING

Work this week: Working on punch list and warranty items.

Access:	No anticipated impact
Noise:	No anticipated impact
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



INFRASTRUCTURE INCREMENT II

Work this week: Working on punch list and warranty items.

Access:	No anticipated impact
Noise:	No anticipated impact
Parking:	No parking at "Trailer Row".
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact





Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE *continued (page 2 of 2)*

SCIENCE COMMUNITY CENTER

Work this week: Continue with install of exterior framing, and sheathing.

Access:	No anticipated impact
Noise:	Moderate impact
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



NEW STUDENT SERVICES

Work this week: Contractor is working on punch list. Continuing on installation of exterior landscape and planting irrigation work. Furniture move is in progress.

Access:	No anticipated impact
Noise:	Moderate impact.
Parking:	No anticipated impact
Utilities:	No anticipated impact
Odors:	No anticipated impact
Dust:	No anticipated impact



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email mkennedy@kitchell.com

