



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE




UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of April 25, 2016*

DISTRICT OFFICE BUILDING

Work this week: Contractor will be working on mechanical, electrical, and plumbing (MEP) rough-in, wall framing, roofing, exterior lath, and install sheetrock.

Access: None
Noise: Moderate due to construction equipment.
Parking: None
Utilities: None
Odors: None
Dust: Minor impact





WESTERLY ROADS AREAS 3 & 4

Work this week: The first phase of demolition is complete. For this week we will focus on grading the areas alongside parking lot 207 in preparation for the new roads. West of the softball field water line work will occur throughout the week.

Access: Traffic will be redirected to G-Street North of Lot 207.
Noise: Extreme noise due to heavy construction equipment.
Parking: Lot 207 will be closed.
Utilities: None anticipated.
Odors: None anticipated.
Dust: Moderate impact due to construction related activities.

