



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE




UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of April 24, 2017*

DISTRICT OFFICE BUILDING

Work this week: All central services staff have moved out of the old buildings. Kitchell is working with the District on liquidating furniture from the old central services buildings in preparation for the Hazmat abatement and demolition.

Access: None.
Noise: None.
Parking: None.
Utilities: None.
Odors: None.
Dust: None.





WEST CAMPUS ROADS PHASE IIA (AREAS 5 & 6)

Work this week: Landscape work continues along with miscellaneous work and clean up.

Access: The west loop road is now open.

Noise: Minimal.

Parking: All parking lots are open.

Utilities: None.

Odors: None.

Dust: None.





WEST CAMPUS ROADS PHASE IIB (AREAS 5&6)

Work this week: Road work will resume May 1st.

Access: None.

Noise: None.

Parking: A portion of the gravel lot will be blocked off, but the lot will remain open.

Utilities: None.

Odors: None.

Dust: None.

