



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of July 24, 2017

OLD DISTRICT OFFICE BUILDINGS

Work this week: Hazmat abatement continues to make progress.

Access: None.
Noise: Minimal.
Parking: Staff parking lots will remain open.
Utilities: None.
Odors: None.
Dust: Minimal.





WEST CAMPUS ROADS PHASE IIB (AREAS 5&6)

Work this week: Construction of the new turn around and connection between Student Center Drive and Brink Avenue continues to make progress. Underground irrigation installation continues, installation of vinyl fence begins.

Access: None.
Noise: Construction equipment.
Parking: Gravel Lot will remain closed until August. Parking Lot # 208 is open for use.
Utilities: None.
Odors: None.
Dust: Minimal.





PAINTING PROJECT

Work this week: Touch-ups will continue for Ansel Adams, Electronics Building, Morris, Tenaya, and the Gymnasium. Painting of John Muir is scheduled for August.

Access: Some doors are closed-off and foot traffic is being redirected.
Noise: Minimal due to painting machines.
Parking: None.
Utilities: None.
Odors: Paint smell.
Dust: Potential overspray.



If there are any questions or concerns regarding Measure E Bond projects please contact Kitchell CEM, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: (209) 575-6991 E-mail: avalencia@kitchell.com