



Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of August 7, 2017

OLD DISTRICT OFFICE BUILDINGS

Work this week: Hazmat abatement is complete. The area will continue to be fenced off.

Access: None.
Noise: None.
Parking: Staff parking lots are open.
Utilities: None.
Odors: None.
Dust: None.





WEST CAMPUS ROADS PHASE IIB (AREAS 5&6)

Work this week: Construction of the new turn around and connection between Student Center Drive and Brink Avenue continues to make progress. Installation of light poles is complete. Installation of the irrigation system continues and installation of vinyl fence begins.

Access: None.

Noise: Construction equipment.

Parking: Gravel Lot will remain closed until August. Parking Lot # 208 is open for use.

Utilities: None.

Odors: None.

Dust: Minimal.





PAINTING PROJECT

Work this week: Touch-ups will continue through August for Ansel Adams, Electronics Building, Morris, Tenaya, and the Gymnasium. The John Muir building is scheduled to get painted in August.

Access: Some doors are closed-off and foot traffic is being redirected.
Noise: Minimal.
Parking: None.
Utilities: None.
Odors: Paint smell.
Dust: Potential overspray.



If there are any questions or concerns regarding Measure E Bond projects please contact Kitchell CEM, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: (209) 575-6991 E-mail: avalencia@kitchell.com