



## UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

*Week of September 24, 2018*

### MJC WEST CAMPUS PARKING LOT 208 EXPANSION

- Work:** Installation of the underground pipe will wrap up this week, which will be followed by final grading. The electrical underground will also be wrapping up this week.
- Access:** Tenaya automotive complex will be accessible from the East side 5<sup>th</sup> Street entrance. The service entrance to MSR will be accessible through Parking Lot 209.
- Noise:** Minor impact from heavy equipment.
- Parking:** The parking lot will be closed off to the public through the end of December.
- Utilities:** None anticipated.
- Odors:** None anticipated.
- Dust:** Minor impact due to heavy operating equipment.





## Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE

### MJC WEST CAMPUS GREAT VALLEY NATURE LAB

- Work:** Trenching for underground utilities and setting water & sewer pipes will continue through the week. Soil has been imported and is beginning to be built up at specific areas throughout the site.
- Access:** The site will be closed to the public through the end of January 2019.
- Noise:** Minor impact from heavy equipment.
- Parking:** The lot to the Northeast of the site will be partially closed to the public.
- Utilities:** None anticipated.
- Odors:** None anticipated.
- Dust:** Minor impact due to heavy operating equipment.



For questions or concerns regarding Measure E Bond projects please contact Kitchell CEM, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: (209) 575-6991 or e-mail: [bkerney@kitchell.com](mailto:bkerney@kitchell.com)