



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of October 15, 2018

MJC WEST CAMPUS PARKING LOT 208 EXPANSION

Work This Week: Contractor will be placing and forming site concrete, which include curbs, sidewalks and valley gutters.

Access: Tenaya automotive complex will be accessible from the East side 5th Street entrance. The service entrance to MSR will be accessible through Parking Lot 209. Heavy equipment will be entering and exiting the site periodically throughout the course of construction.

Noise: Minor impact from heavy equipment.

Parking: The parking lot will be closed off to the public through the end of December.

Utilities: No impact anticipated.

Odors: None anticipated.

Dust: Minor impact due to heavy operating equipment.





Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE

MJC WEST CAMPUS GREAT VALLEY NATURE LAB

Work This Week: Contractor will be grading for site contours and installing underground electrical infrastructure this week.

Access: The site will be fenced off and closed to the public through the end of January 2019. Heavy equipment will be entering and exiting the site periodically throughout the course of construction.

Noise: Minor impact from heavy equipment.

Parking: The parking lot to the Northeast of the site will be partially closed for construction staging.

Utilities: No impact anticipated.

Odors: None anticipated.

Dust: Minor impact due to heavy operating equipment.



For questions or concerns regarding Measure E Bond projects please contact Kitchell CEM, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: (209) 575-6991 or e-mail: bkerney@kitchell.com