



August 1, 2006

Measure E Bond Program

Phase I Projects

Program Progress

Phase I of the Measure E Bond Program for Modesto Jr. College includes a major capital improvement projects on both east and west campus.

The planning firm of BFGC is in the process of locating sites for the new projects and future building sites, and reviewing the existing infrastructure systems on both East and West campuses.

Aerial Topography flights have been performed for both East and West Campuses. The aerial topography maps will be essential tools for the planning process.

California Environmental Quality Act (CEQA) Proposal reviews for East and West campuses are under review.

Selected architectural firms for Student Services Building and the Softball Complex are both in contract negotiation.

Room programming and cost modeling for Allied Health and the Agricultural Complex (including the Greenhouse, Living Units, Pavilion and Animal Units) are currently being developed and nearing completion.

Vision Statement

Modesto Junior College and all its sites are educational and community centers that represent a thriving and fully integrated comprehensive institution providing instruction and services for student success.

Modesto Jr. College Measure E Coordinating Committee

Architect/Designer Selection - Phase I [2005-2007]

Campus Planners	BFGC
West Side Center	to be determined
Parking Structure	Studios*
Allied Health	tBP
Agricultural Instructional Bldg	LPA Sacramento*
Student Services Bldg	Perkins + Will*
Softball Complex	TLCD*

*Contract negotiation in progress with the District.

Design Progress

Scheduled Maintenance: Design for the existing softball field lighting standards replacement is in progress with anticipated construction to begin by Fall 2006.

Construction Progress

Auditorium Project is in the bidding phase with projected start of construction in September.

Measure E Coordinating Committee Update

The MJC Measure E Coordinating Committee continues to meet every two weeks. Committee members along with all project committee chairs, are providing invaluable input in the development of a long range plan that will maintain the thriving education environments of east and west campuses.

The next meeting of the Measure E Coordinating Committee is scheduled for August 15th at 3:30 pm in Yosemite Room 205.