

## **Modern Campus 5/11/23**

### **Meeting Notes:**

- Yosemite is in the final stages of the design process with VisionPoint and expect the completed design files to be delivered to Modern Campus soon.
- Emily will schedule the functional specifications meeting with Yosemite after Modern Campus has received the front-end design files and completed the file review.
  - Yosemite would like to have a meeting with the developer to discuss how the header, footer, and side navigation will be built in the CMS. Emily will coordinate this with the development team.
- Yosemite is currently self-hosted; however, they will convert to the SaaS environment with Modern Campus Hosting during this implementation.
  - Emily will create Yosemite's new account in the Omni CMS SaaS environment and coordinate with the Modern Campus Hosting team to create the new sites.
- Emily to follow up on the following questions:
  - Can Yosemite set different permissions to separate sections on a template?
  - Will Yosemite be able to have Super Admin Access in the new SaaS environment?
- Go Live
  - Yosemite would like to be in the training/testing phase in August. This will depend on when the final design templates are delivered and how quickly we can complete the functional specifications meetings.
  - Yosemite will likely have 3 separate launch dates. Emily to confirm this is possible.