

Progress Report



Yosemite Community College District - November 16, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - February 2023

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS BY PHASE:

DEVELOPMENT PLANNING			
Task	Status	Responsible	Due Date
Design Links (For Reference)	<ul style="list-style-type: none">Columbia CollegeModesto Junior CollegeDistrict Site	Both	N/A
Frontend Development	Frontend development	VisionPoint	In Progress

ADDITIONAL ITEMS TO DISCUSS:

Office Closed	VisionPoint is closed during the week of Thanksgiving, from 11/21 - 11/25.
VisionPoint Summit	VisionPoint is closed for our semi-annual company summit 12/7 - 12/8. Many team members have travel or additional training 12/6 and 12/9 and will be largely unavailable during this time.

RECENTLY COMPLETED TASKS:

Task	Status	Responsible	Completion Date
Design Approval	Client team reviewed final design adjustments and provided official design approval to close this phase.	YCCD	10/20

TIMELINE:

	November 2022	December 2022	January 2023	February 2023	March 2023	April 2023	May 2023	June 2023
Front-End Development								
VisionPoint QA Testing & Fixes								
YCCD QA & Final Fixes								
Handoff to Modern Campus								
Not included in VisionPoint SOW:	Items below this point are outside VisionPoint's scope and project management and should be used as a guideline rather than a set timeline.							
Content Editing, Content Creation, Migration Prep								
Modern Campus Back-End Implementation								
Migration								
Final Preparation & Launch								