

Progress Report



Yosemite Community College District - March 23, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - December 2022

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS:

Phase	Task / Area	Responsible	Due Date
Information Architecture	Discuss any pieces of UX Workshop feedback needing clarity	Both	3/23
	Edits Sitemaps and Wireframes	VisionPoint	3/30
	Review Sitemaps and Wireframes and provide comprehensive feedback	Yosemite	4/8
	Collaborate to finalize Wires and Sitemaps	Both	4/14
Visual Design	First round Design Concepts (home page focused)	VisionPoint	4/20-4/27
	Provide comprehensive feedback on one selected Design Concept <i>*exact dates for the following will be determined based on presentation date</i>	Yosemite	TBD
	Finalize selected Design Direction based on feedback (home page) <i>*some collaboration made be needed for direction approval</i>	VisionPoint	TBD
	Apply approved Design Direction to Additional Pages	VisionPoint	TBD

ADDITIONAL ITEMS TO DISCUSS:

Scheduling	Confirm turnaround availability for next rounds of IA
Scheduling	If the IA turnarounds work, schedule the design concept presentation. <ul style="list-style-type: none"> • This is a one hour Zoom presentation • Both the Decision and Admin teams should attend for the entire time

- Please invite anyone else who you feel should be included

Optional dates (assuming IA turnaround times are acceptable):

- 4/20: a time between 10:00 until 2:00 PST
- 4/25: a time between 10:00 until 1:00 PST or 8:00-9:00am
- 4/26: a time between 10:00 until 2:00 PST or 8:00-9:00am
- 4/27: a time between 10:00-11:00 or 1:00-2:00 PST or 8:00-9:00am

If one of these times do not work then we can look into additional options

COMPLETED:

Task / Area	Description	Responsible	Completion Date
Information Architecture	Completed UX Workshop	Both	3/16
Information Architecture	Provided any additional workshop comments	Yosemite	3/18

Suggested Timeline Overview:

