

# Progress Report



Yosemite Community College District - March 9, 2022

**PROJECT NAME:** Yosemite Community College District Website Redesign

**PROJECT DURATION:** November 2021 - December 2022

**PROJECT OVERVIEW:** VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

**PROJECT STATUS:**

Phase	Task / Area	Responsible	Due Date
Information Architecture	Internal Revisions for First Draft of Sitemaps & Wireframes and Final UX Workshop Preparation	VisionPoint	3/15
	UX Workshop	Both	3/16
	Discuss any pieces of UX Workshop feedback needing clarity	Both	3/23
	Edits Sitemaps and Wireframes	VisionPoint	3/30
	Review Sitemaps and Wireframes and provide comprehensive feedback	Yosemite	4/8
	Collaborate to finalize Wires and Sitemaps	Both	4/14
Visual Design	First round Design Concepts (home page focused)	VisionPoint	4/20-4/27
	Provide comprehensive feedback on one selected Design Concept <i>*exact dates for the following will be determined based on presentation date</i>	Yosemite	TBD
	Finalize selected Design Direction based on feedback (home page) <i>*some collaboration made be needed for direction approval</i>	VisionPoint	TBD
	Apply approved Design Direction to Additional Pages	VisionPoint	TBD

**ADDITIONAL ITEMS TO DISCUSS:**

Upcoming	N/A
----------	-----

**COMPLETED:**

Task / Area	Description	Responsible	Completion Date
Listening Tours	Listening Tours complete	Both	2/4
Research Materials	Research materials provided	Yosemite	2/4
Strategy & Goals Presentations	Both presentations completed with no remaining feedback to include. Strategy & Goals Phase Complete.	Both	2/9 - 2/15

**Suggested Timeline Overview:**

