

Progress Report



Yosemite Community College District - April 6, 2022

PROJECT NAME: Yosemite Community College District Website Redesign

PROJECT DURATION: November 2021 - December 2022

PROJECT OVERVIEW: VisionPoint will redesign mjc.edu, gocolumbia.edu, and yosemite.edu into recruitment engines that deliver an improved user experience across devices with contemporary design, intuitive architecture, and fluid navigation. These sites will meet the needs of prospective students and their families, current students, faculty and staff, alumni, donors, community members, the press, and other stakeholders.

This project serves as Phase I of the redesign and will culminate in implementation-ready files for the redesign websites of Yosemite Community College District, Modesto Junior College, and Columbia College.

PROJECT STATUS:

Phase	Task / Area	Responsible	Due Date
Information Architecture	Review Sitemaps and Wireframes and provide comprehensive feedback	Yosemite	4/11
	Collaborate to finalize Wires and Sitemaps	Both	4/20
Visual Design	First round Design Concepts (home page focused)	VisionPoint	4/25
	Provide comprehensive feedback on one selected Design Concept	Yosemite	4/29
	Finalize selected Design Direction based on feedback (home page) <i>*some collaboration made be needed for direction approval</i>	VisionPoint	5/4 - 5/13
	Apply approved Design Direction to Additional Pages	VisionPoint	5/18
	Revisions and approval of all design <i>*collaboration will be needed for approval</i>	Both	6/1

ADDITIONAL ITEMS TO DISCUSS:

IA	Review wires and and answer any questions
Design	Reminders for design concept presentation

COMPLETED:

Task / Area	Description	Responsible	Completion Date
Information Architecture	Completed edits to sitemaps and added all wires	VisionPoint	4/1

Suggested Timeline Overview:

	March	April	May	June	July	August	September	October	November	December	January	February
Major Milestones												
Information Architecture & Design												
UX Workshop	■											
Sitemap, UX Flows, Wireframe Revisions	■											
Revisions to Finalize IA	■	■										
Design Concepts, Concept Selection, Concept Revisions		■	■									
Remaining Designs & Revisions to Finalize Design			■									
Development												
Preparation, Planning, Specs			■	■								
Frontend Development				■	■	■	■					
Internal Quality Assurance Testing						■	■	■				
Client Testing & Fixes							■	■	■			
Handoff to Modern Campus for Implementation								■	■	■		
Post Handoff Support									■	■	■	
Implementation by Modern Campus												
*Implementation costs and timeline are outside of VisionPopint's scope and control												