

Yosemite Community College District

Modern Campus Templates & Modules | 2023

Michael Monina | Account Manager
Emily Ralston | Project Manager

January 18, 2023

Agenda


- Introductions
- Meeting Purpose
- Project Objective
- Yosemite Community College District Journey and Project Milestones
- Target Launch Expectations
- Next Steps

Project Objective

- **Objective**

- What is Yosemite Community College District primary objective(s) to Onboard to Modern Campus?
 - To redesign current website to modernize and provide an improved engaging presentation and experience to all site visitors including new prospective students, current students, faculty and staff, and the community.
 - To implement Omni CMS Calendar, Blogs, and Faculty Directory.
- Are there any other priorities we should be targeting to achieve?

Yosemite Community College District's Journey with Modern Campus



ONBOARDING

Yosemite Community College District's Journey with Modern Campus

REQUIREMENTS

- Server**
 - Web Server: Self-hosted
- Design (Vision Point)**
 - HTML, CSS, JS, etc.
 - Accessibility testing
 - Validation testing (W3C)
- MC Func Spec**
 - Ensure templates are provided as needed.

DEVELOPMENT

- Scheduling development
- Development begins
- Weekly Status
- Development Delivery
- Documentation

~ 8-12 weeks

MC TRAINING

- MC Training: Web-based sessions

~ 1 week

TESTING

- End to end testing of:
 - Templates
 - Modules

~ 2-4 weeks

CONTENT PREP

- Yosemite Community College District:
 - Manual creation of content & Prepare pages for Go-live!

~ 4-8 weeks

~ 15-25 weeks

Project Timeline

- **Launch Date**

- What is Yosemite Community College District's Tentative Go-Live date right now?
 - It was mentioned by the Sales team as ASAP, without compromising the overall results.
 - Are there any other considerations we should account for in our Go-Live planning?

Next Steps

1.	Follow-up email to the kickoff call, including project documentation and scheduling of weekly meetings	Modern Campus
2.	Monthly Orientation Training	Modern Campus
3.	Delivery of Server Credentials to Modern Campus	Yosemite Community College District
4.	Vision Point/Yosemite finalizing creative design	Vision Point/Yosemite
5.	Delivery of HTML/CSS to Modern Campus	Vision Point/Yosemite
6.	Setup functional specifications review meeting	Modern Campus/Yosemite

modern
campus™

Engagement
Evolved™

Emily Ralston

Project Manager



eralston@moderncampus.com



805-738-7731

