
Yosemite Community College District 

Measure E Citizens’ Bond Oversight Committee Meeting Minutes 
YCCD Board Room 

June 27, 2012, 6:00 p.m. 
 

 

Members Present: Lee DeLano, Paul Neumann, Mike Sharif, Matthew Rolicheck,  
Jeff Phillips 
 
Members Absent: Verle Bartels, Billie Taylor, Frank “Del” Hodges, Lyndi Love-Haning 
 
Others Present: Mark Newton, Matt Kennedy, Dennis Gervin, Ron Martin,  
Douglas Dyrssen, Graciela Molina (recorder). 
 
Prior to the regular meeting, CBOC Members Rolicheck, Phillips, and Neumann 
participated in a tour of Columbia College Bond Projects led by Kitchell and YCCD Staff. 
 
1. Call to Order 

Citizens’ Bond Oversight Committee (CBOC) meeting was called to order by 
Chair Matthew Rolicheck at 6:00 p.m. in the Community Education Room at 
Columbia College. 
 

2. Comments from the Public 
No comments from the public. 
 

3. Committee Membership Update  
Executive Vice Chancellor Teresa Scott welcomed the newest member to the 
CBOC - Mr. Paul Neumann, College Support Organization member who 
previously served as YCCD Board of Trustee. 

 
4. Approval of Minutes of April 4, 2012 Meeting 

A motion was made by Mike Sharif and seconded by Jeff Phillips to approve the 
Citizens’ Bond Oversight Committee meeting minutes of April 4, 2012. The 
motion carried with a unanimous vote of 5-0. 
 

5. Annual Report Subcommittee 
A call for volunteers was made for the annual report subcommittee. Matthew 
Rolicheck, Jeff Phillips, and Mike Sharif each agreed to serve on this 
subcommittee. Executive Vice Chancellor Teresa Scott reported that Nick 
Stavrianoudakis will coordinate with the group, working with staff and Kitchell to 
gather content for the report as directed within the next few months. In 
September the subcommittee will see a final draft that will be presented to CBOC 
in October. Once finalized, the report will be available online and distributed to 
newspapers and libraries, and forwarded to local boards. CBOC Chair Matthew 
Rolicheck agreed to present the annual report, once finalized, to the YCCD 
Board of Trustees at their October 10th regular meeting. 
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6. Bond Update 

Kitchell representative Mr. Mark Newton provided two presentations highlighting 
the High Tech and Science Community Centers.  MJC High Tech Center: The 
existing Science Building on East Campus will become a general education 
building with a high tech focus. The project includes a series of classrooms and 
will require seismic renovations. The thrust will be to modernize the campus. 
Materials being used on this renovation incorporate brick, aluminum gray and 
amber; there is a shift to the aesthetic.    
MJC Science Community Center: The new Science building on West Campus 
incorporates the same architecture style as seen on adjacent buildings (Allied 
Health and historical architecture of west campus). The project incorporates a 
planetarium, large lobby to host fundraising functions, faculty offices, labs, and 
the Great Valley Museum. Jeff Phillips inquired about upgrading the star machine 
to the newest machine equipment available. Mark Newton identified the various 
areas housed in each level which includes the 4th floor roof top. Photos of the 
dome installation, as well as photos of interior work being completed were 
shared. Following an inquiry, Mark Newton reported that the Science Building is 
staying on track and on schedule; move in is scheduled for December. CBOC 
member Lee DeLano requested a tour of the Science Community Center in 
October preceding the next general meeting. CBOC member Mike Sharif 
reported that the Associated Students of MJC donated the Foucault Pendulum 
for this project. 
 
Mark Newton provided CBOC members with an update on the progress of the 
Measure E Bond projects and presented the Quarterly Expenditure Report. 
Modesto Junior College: Science Community Center and Great Valley 
Museum: Work continues on interior and the exterior with project completion 
anticipated for November of 2012. Student Services: The building is occupied, 
working on close out issues. High Tech Center: The project is being reviewed by 
DSA. Columbia College: The College is finalizing the Facilities Master Plan. The 
plan will be presented to the Board this month. Central Services: Primary Data 
Center is in the Bidding Phase. Secondary Data Center is in the Design Phase. 
Shipping and Receiving has bid under budget. The new Central Services 
Building is beginning architect selection. 

 
7. YCCD Measure E Budgets and Schedules 

Mark Newton provided an overview of the Budgets and Schedules report. In 
response to CBOC request to see a forecast of the “cost to complete” this 
column has been added to the budgets and schedules report. Kitchell estimates 
every month and this will change monthly; forecasts will be done conservatively. 
Both MJC and Columbia College have projected savings of about $7.4million; 
Central Services’ is projecting just above $3 million. There was an inquiry 
regarding the Library/Learning Resources Center and the plan for moving 
forward with the negative balance. Mark Newton reported that rather than revise 
the project, it was decided to move forward the trend being that projects are 
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bidding under budget. The new report provides some report of forecasting; the 
college has not reallocated costs until later in the project. 

 
8. Bond Quarterly Expenditure/Revenue Report 

Mark Newton provided the Measure E Quarterly Expense Report. As of April 30, 
2012, MJC has total expenditures of just over $144.5 million, encumbered $19.4 
million, and ends with an unencumbered balance of $56.1 million. Columbia 
College’s total expenditures amount of $33.3 million, encumbered $900 
thousand, and an unencumbered balance of $18.2 million. Central Services has 
total expenditures of just under $38 million, encumbered $2.1 million, and an 
unencumbered balance of $33.4 million. Program wide total expenditures amount 
of $215.8 million, encumbrances totaling $22.6 million, and an ending balance of 
approximately $107.6 million. 
 

9. Comments from Committee Members 
CBOC Chair Matthew Rolicheck inquired about the bond refunding. It was 
reported the District worked with bond council and underwriters and took a 
resolution to the YCCD Board; however the market changed and the positive 
economy diminished. The financial advisor and bond underwriter are looking at 
market and the District hopes to proceed to at least show a $3 million savings to 
the public. Still trying to achieve the savings trigger; the District has been told that 
the market will come back and they will proceed when the timing is appropriate 
 
In addition, there was an inquiry regarding the traffic light on Blue Gum Avenue. 
The City of Modesto has filed with the federal government. The City does not 
agree the traffic light is warranted at the location the District is seeking 
placement. A study will be needed addressing the “peak” times of traffic; the 
District will probably fund a traffic study during “peak” usage in the Fall when 
peak classes begin to address safety, liability and risk. Discussions continue with 
the City of Modesto. 
  
Executive Vice Chancellor Teresa Scott thanked Ron Martin, Mark Newton and 
Judy Lanchester for providing the CBOC tour that preceded the meeting. 
 

10. Adjournment 
The Citizens’ Bond Oversight Committee meeting was adjourned at 6:35 p.m.  

 
 
The next meeting of the Citizens’ Bond Oversight Committee will be held on 
Wednesday, October 3, 2012, at 6:00 p.m., in the Yosemite Community College 
District Board Room. A tour will precede the CBOC meeting. 


