
Yosemite Community College District 

Measure E Citizens’ Bond Oversight Committee Meeting Minutes 

YCCD Board Room 
September 3, 2014, 2 p.m. 

 
 
Members Present: Matthew Rolicheck, Jeff Phillips, Larry McElhaney, Barbara Frazer, Paul 
Neumann, Thomas Solomon 

Members Absent: Lyndi Love-Hanning, Del Hodges 

Others Present: Mark Newton, Matt Kennedy, Teresa Scott, Coni Chavez,  
Tim Nesmith, Jill Stearns, Albert Alt, Sarah Schrader, Marty Gang, Graciela Molina (recorder) 

1. Call to Order 
Citizens’ Bond Oversight Committee (CBOC) Meeting was called to order by Chair Jeff 
Phillips at 2:00 p.m. in the Yosemite Community College District Board Room. 
 

2. Comments from the Public 
No comments from the public. 
 

3. Approval of Minutes of June 4, 2014 Meeting 
CBOC members received a corrected version of the June 4, 2014, meeting minutes. A 
motion to approve the meeting Minutes of June 4, 2014, as amended was made by Matt 
Rolicheck and seconded by Paul Neumann. The motion carried with a vote of 5-0, all in 
favor. 
Ayes:  Matthew Rolicheck, Jeff Phillips, Larry McElhaney, Barbara Frazer,  

Paul Neumann 
Nayes:  None 
Not Present at Time of Vote: Thomas Solomon 

4. Annual Report Subcommittee 
Executive Vice Chancellor Teresa Scott introduced Interim District Director of Public 
Affairs Coni Chavez who provided an update on the annual report. Ms. Chavez stated 
she will be working with Matthew Rolicheck and Jeff Phillips who agreed to serve on this 
subcommittee. CBOC agreed to move development of the annual report to include the 
current fiscal year audit report. CBOC members appreciate aligning their annual report 
with the annual audit. 

 
5. 2014-2015 CBOC Meeting Schedule 

CBOC members reviewed the suggested changes to the approved CBOC meeting 
schedule for 2014 and 2015 provided in the agenda packet. Teresa Scott noted reasons 
related to the audit for changing the December CBOC meetings to December 18, 2014, 
and December 17, 2015, to follow the YCCD Board of Trustee meeting; and location 
changes for 2015 meeting dates in June to Columbia College and in September to the 
YCCD Board Room. Discussion ensued and the CBOC members agreed to the 
suggested changes. 
 
A motion was made by Thomas Solomon and seconded by Barbara Frazer to approve 
the suggested changes, as noted above. The motion carried with a vote of 6-0, all in 
favor. 
Ayes:  Matthew Rolicheck, Jeff Phillips, Larry McElhaney, Barbara Frazer,  

Paul Neumann, Thomas Solomon 
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6. Bond Update 
Kitchell representative Mark Newton provided the CBOC members with an update on the 
progress of the Measure E Bond projects - MJC West Campus Traffic Signal, CC Roads 
Phase II, and the GVM Education Demonstration Center. MJC WEST CAMPUS 
TRAFFIC SIGNAL: The project includes the entry road alignment to Prichard Avenue; 
the project was unanimously approved by Modesto City Council on September 2nd; 
project bidding will occur within the next few months. The total project budget of 
$683,000 includes traffic signal ($590,000) and entry road alignment ($93,000); project 
installation and completion scheduled for Spring 2015. CC ROADS PHASE II: The CC 
Roads Phase II project is the second of three phases; this phase focuses on roads and 
parking to student housing and the road to Alder. Proposed Budget totaled $1,035,561; 
the work was completed during the summer and a diagram of the new layout was 
provided. Kitchell representatives highlighted photographs of the various stages of 
construction including ADA pathway and parking stalls, student housing sidewalk, and 
final grading before asphalt. GVM EDUCATION DEMONSTRATION CENTER: The 
project presentation included a site layout and floor plan. The project is budgeted at 
$3,165,000; construction completion scheduled for May 2015 with move-in scheduled 
between June 2015 and July 2015. Foundation is being prepared. Discussion ensued 
regarding the energy efficiency of the new building. It was noted that the old GVM Annex 
and Great Animal hall will be turned into a community education site for jewelry and 
lapidary classes. 
 
In addition, Mark Newton referenced the bond update provided in the agenda packet. 
Modesto Junior College: North Hall: The project is in construction. Science Community 
Center/Great Valley Museum (GVM): GVM is in construction. GVM Education 
Demonstration Center was started last month. Columbia College: Manzanita Building 
Remodel: The project will start construction this month. Central Services: Central 
Services Building: The project is in design. 
 
A period of questions and answers related to the new traffic signal project ensued.  

 
7. YCCD Measure E Budgets and Schedule  

Mark Newton provided a presentation on the YCCD Budget and Schedule for CBOC 
members. Mark reported on the projects that were closed out and revised on the 
updated YCCD Measure E Budgets and Schedules. The form was updated to match up 
with the updates provided in the expenditure report. Discussion ensued regarding how 
Columbia College will be spending any remaining revenues; it was reported that 
finalizing the Manzanita Building project is key to understanding what amount is left over.  
 

8. Bond Quarterly Expenditure/Revenue Report 
CBOC members received the Quarterly Expenditure Report as part of their packet. Matt 
Kennedy provided a presentation on the Expenditure Revenue Report for CBOC 
members. As of June 30, 2014, MJC has total expenditures of about $188.5 million, 
encumbered about $7.6 million, and ends with an unencumbered balance of $23.9 
million. Columbia College has total expenditures of $39.5 million, encumbered about 
$5.9 million, and an unencumbered balance of just over $7 million. Central Services has 
total expenditures of just over $52 million, encumbered about $1 million, and an 
unencumbered balance of $25.4 million. Overall, program-wide total expenditures are 
just over $280 million, encumbrances total $15.8 million, and an end with a balance of 
approximately $55.2 million. Discussion ensued regarding “lease/lease back” options.  
 



Citizens’ Bond Oversight Committee  Page 3 of 3 
Meeting Minutes  September 3, 2014 
 

9. Comments from Committee Members 
Jeff Phillips commended Paul Neumann for his advocacy of the Measure E Bond while 
serving on the YCCD Board of Trustees. Barbara Frazer thanked CBOC members for 
adjusting the meeting time to start at 2:00 p.m. 
 

10. Adjournment 
A motion to adjourn the Citizens’ Bond Oversight Committee meeting was made by Paul 
Neumann and seconded by Barbara Frazer. The motion carried with a vote of 6-0, all in 
favor.  
Ayes:  Matthew Rolicheck, Jeff Phillips, Larry McElhaney, Barbara Frazer,  

Paul Neumann, Thomas Solomon 
 
The meeting adjourned at 2:50 p.m. 
 

The next regular meeting of the Citizens’ Bond Oversight Committee will be held on 
Thursday, December 18, 2014. Open session will begin at 2 p.m., in the YCCD Board 
Room, Yosemite Community College District, 2201 Blue Gum Avenue, Modesto, 
California. A tour of bond projects for CBOC members may precede the general meeting. 


