



Measure E Bond Program COLUMBIA COLLEGE CAMPUS *CONSTRUCTION UPDATE*



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of June 18, 2012*

CC FACILITIES OFFICE BUILDING

Work this week: Interior work is complete and asphalt is complete. This week's work will include handrails and parking lot striping.

Access: YCCD has opted to not allow large district deliveries onto to new asphalt for two weeks.
Noise: No impact.
Parking: No impact during business hours. Striping will occur on Friday when District is off.
Dust: No impact.
Odors: No Impact.
Utilities: No impact.



If there are any questions or concerns contact Kitchell CEM, Measure E Bond Construction Manager, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 Email rmartin@kitchell.com

