

Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS

CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

Week of May 30, 2016

DISTRICT OFFICE BUILDING

Work this week: Contractor will be working on mechanical and electrical rough-in, roofing, building stucco, and installing sheetrock. Painting and site grading.


Access: None

Noise: Moderate due to construction equipment.

Parking: None Utilities: None Odors: None

Dust: Minor impact.

X-X-X Construction fencing. Restricted access.







Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS

CONSTRUCTION UPDATE Page 2 of 4

WESTERLY ROADS AREAS 3 & 4

Work this week: Forming of sidewalks along 4th street will occur, curbs in the same vicinity will also be poured towards the beginning of the week. Electrical & irrigation work will continue. Grading will take place towards the end of the week at E & 4th Street.


Access: Traffic will be redirected to G-Street North of Lot 207.

Noise: Extreme noise due to heavy construction equipment.

Parking: Lot 207 will be closed. Lot 202 will be partly closed.

Utilities: None anticipated.Odors: None anticipated.

Dust: Moderate impact due to construction related activities.







Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS

CONSTRUCTION UPDATE
Page 3 of 4

SOLAR ARRAY PROJECT

Work this week: Electrical work and installation of modules to begin this week. Continue painting of steel.

Access: None.


Noise: Extreme noise due to heavy construction equipment.

Parking: Lot 215 will be closed.
Utilities: None anticipated.
Odors: None anticipated.

Dust: Moderate impact due to construction related activities.

Under Construction

Available Parking







Measure E Bond Program COLUMBIA COLLEGE CAMPUS

CONSTRUCTION UPDATE
Page 4 of 4

Lower Manzanita Asbestos Abatement

Work this week: Interior remediation of hazardous and non-hazardous materials continues in the lower Manzanita Building. Work hours are from 4:00 PM to 1:00 AM Monday through Friday. During that time, the only work outside of the contained area will be to move secured bags of material to the utility bins located in the Bus Turnaround area. The bins may be removed and replaced on a daily basis during regular business hours.

Access: Caution should be taken when using the Bus Turnaround where the trash bins are stored.

Noise: Moderate to extreme noise could occur occasionally during working hours.

Parking: Low impact. All parking lot are opened with the exception of (1) ADA stall and drop zone

Dust: No Impact **Odors:** No Impact.

Utilities: None anticipated.





Lower Manzanita - Non Hazardous Remediation Ceiling Grid

