



Measure E Bond Program COLUMBIA COLLEGE CAMPUS CONSTRUCTION UPDATE



UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION *Week of April 24, 2017*

Lower Manzanita Renovation (Alterations to Lower Manzanita & Pinyon Project)

Work this week: Installation of electrical, acoustical ceiling grid, fiberglass reinforced panels, and epoxy flooring at Lower Manzanita.

- Access:** Moderate impact due to construction workers and equipment accessing the work area.
Noise: High impact - from 7:00AM to 3:00PM daily.
Parking: Moderate impact due to deliveries - All parking lots are open.
Dust: Low impact - None anticipated.
Odors: Low impact - None anticipated.
Utilities: Low impact - No interruptions of existing utilities is anticipated.



Pinyon Building Renovation
(Alterations to Lower Manzanita & Pinyon Project)

Work this week: Pinyon work will consist of interior final cleaning and fire alarm testing.

- Access:** Moderate impact due to construction trucks on site.
- Noise:** Low impact.
- Parking:** Moderate impact.
- Dust:** Low impact – None anticipated.
- Odors:** Low impact – None anticipated.
- Utilities:** Low impact – No interruptions of existing utilities is anticipated.



If there are any questions or concerns regarding the Measure E Bond projects, please contact Kitchell CEM, Construction Manager, located at 11600 Columbia College Drive, Sonora, CA 95370 Tel: (209)588-5030 E-mail: rmartin@kitchell.com.