



# Measure E Bond Program MODESTO JUNIOR COLLEGE CAMPUS CONSTRUCTION UPDATE




## UPDATES & ACTIVITIES THAT MAY IMPACT CAMPUS OPERATION

*Week of January 30, 2017*

### DISTRICT OFFICE BUILDING

**Work this week:** All central services staff has moved in to the new building. Kitchell is working with the District on liquidating furniture from the old central services buildings in preparation for the demolition of the old buildings.

**Access:** None.  
**Noise:** None.  
**Parking:** None.  
**Utilities:** None.  
**Odors:** None.  
**Dust:** None.



## WEST CAMPUS ROADS PHASE I (AREAS 3 & 4)

**Work this week:** Contractor will be working on landscape, irrigation, and punch list items.

**Access:** Please see map below for campus navigation.

**Noise:** None.

**Parking:** All parking lots are open.

**Utilities:** None.

**Odors:** None.

**Dust:** None.





If there are any questions or concerns please contact Kitchell CEM, located at 2201 Blue Gum Ave., Modesto CA 95358 Tel: 575-6991 E-mail: [avalencia@kitchell.com](mailto:avalencia@kitchell.com)